
ID Task Name Contr. Dur Start Finish

1 306 d? 12/8/03 2/7/05
2 R-Wall 13 d? 12/16/04 1/4/05
3 form Conco 5 d 12/16/04 12/22/04

4 place concrete 2 ea. Conco 1 d 12/23/04 12/23/04

5 form 5 d 12/27/04 12/31/04

6 place concrete 1 d? 1/4/05 1/4/05

7 Cooling Tower Conco 28 d 11/15/04 12/27/04
8 Formwork Conco 4 d 11/15/04 11/18/04

9 Rebar Alamillo 4 d 11/29/04 12/2/04

10 Sog Conco 1 d 12/15/04 12/15/04

11 Form walls Conco 5 d 12/16/04 12/22/04

12 rebar Alamillo 3 d 12/16/04 12/20/04

13 Shotcrete Walls Conco 2 d 12/22/04 12/23/04

14 Place Concrete Walls Conco 2 d 12/23/04 12/27/04

15

16 N-wall 14 d 12/15/04 1/4/05
17 N-wall drains KDS 3 d 12/15/04 12/17/04

18 form - embeds Conco 3 d 12/29/04 12/31/04

19 place concrete Conco 1 d 1/4/05 1/4/05

20

21 Utility Bldg. 286 d? 12/8/03 1/10/05
22 Roof forms Conco 3 d 12/13/04 12/15/04

23 MEP inserts All subs 3 d 12/13/04 12/15/04

24 Rebar Alamillo 3 d 12/10/04 12/14/04

25 Roof Pour Conco 1 d 12/15/04 12/15/04

26 remove roof shoring Conco 3 d 12/21/04 12/23/04

27 pads @ 2nd floor Conco 2 d 12/23/04 12/27/04

28 Install AFS lines Geo Rob. 3 d 12/23/04 12/28/04

29 UB 2nd level MEP Rough ins All subs 1 d 12/29/04 12/29/04

30 UB SOG 1 d? 12/8/03 12/8/03

31 remove 2nd floor shoring Conco 3 d 12/22/04 12/27/04

32 waterproofing Blues 4 d 12/28/04 12/31/04

33 form - rebar Alamillo 2 d 1/3/05 1/4/05

12/16 Conco

12/23 Conco

12/27

1/4

12/15 Conco

12/16 Conco

12/16 Alamillo

12/22 Conco

12/23 Conco

12/15 KDS

12/29 Conco

1/4 Conco

3 Conco

3 All subs

Alamillo

12/15 Conco

12/21 Conco

12/23 Conco

12/23 Geo Rob.

12/29 All subs

12/22 Conco

12/28 Blues

1/3 Alamillo
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ID Task Name Contr. Dur Start Finish

34 Place Concrete SOG & pads Conco 3 d 1/5/05 1/7/05

35 MEP rough ins 1st floor All subs 1 d 1/10/05 1/10/05

36 Main Bldg. 1 d? 12/8/03 12/8/03

37 5 line wall 1 d? 12/8/03 12/8/03

38 Bldg. Layout Offsets BKF 1 d 12/14/04 12/14/04

39 set forms Conco 4 d 12/22/04 12/28/04

40 rebar Alamillo 4 d 12/29/04 1/3/05

41 1 d 11/9/04 11/9/04
43 Structural Steel 62 d 11/9/04 2/7/05
44 Steel erection Cal Erector 5.8 wks 11/9/04 12/21/04

45 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05

46

47 Install 2nd level bridge Cabrillo 1 ed 12/18/04 12/19/04

48 Install Manlift Cabrillo 6 d 12/21/04 12/29/04

49

50 Install Stairs 36 d 11/23/04 1/14/05
51 Stair #2 install Romak 17 d 12/1/04 12/23/04

52 Stair #1 Install Romak 15 d 12/27/04 1/14/05

53 Stair # 3 install Romak 4 d 12/30/04 1/4/05

54

55 Temp Power to 67 Sasco 3 wks 11/23/04 12/15/04

56

57

58 High Voltage pad 2 d 12/16/04 12/17/04
59 Concrete BCI 2 d 12/16/04 12/17/04

60

61 SOMD 21 d 12/13/04 1/11/05
62 weld deck & studs & edge metal Pacific Erectors 14 d 12/13/04 12/31/04

63 MEP inserts All subs 3 d 12/31/04 1/4/05

64 Formwork - shoring Conco 5 d 12/31/04 1/6/05

65 Rebar Alamillo 3 d 1/5/05 1/7/05

66 Place SOMD concrete Conco 2 d 1/10/05 1/11/05

67

1/5

1/

/14 BKF

12/22 Conco

12/29 Alamillo

Cal Erector

12/18 Cabrillo

12/21 Cabrillo

Romak

12/27

12/30 Romak

Sasco

12/16 BCI

3 Pacific Erectors

12/31 All subs

12/31 Co

1/5

1/
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68 Interior Shear walls 19 d? 12/14/04 1/10/05
69 form - embeds walls Conco 4 d 12/23/04 12/29/04

70 Install rebar Alamillo 4 d 12/30/04 1/4/05

71 shotcrete Conco 4 d 1/5/05 1/10/05

72

73

74

75 end 1 d? 12/14/04 12/14/04

12/23 Conco

12/30 Alamillo

1/5
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